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ESTIMATE RUN 01/08/2002

ESTIMATE SUMMARY 14:14:08

CONTID: C13436         ESTIMATE NO: 0006 PROG 1998

PCN: 13436-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Monument Port of Entry PERCENT TIME:

PROJECT NO: CC 0252-343                   

Monument Port of Entry

NAME OF ROAD: I25

PROJECT COUNTIES: EL PASO

CONTRACTOR:

JALISCO INTERNATIONAL, INC. PAY PERIOD ENDING 12/21/2001 DATE TIME STARTED 07/18/2001

6663 COLORADO BLVD. DATE LET 06/21/2001 DATE WORK BEGAN

 DATE AWARDED 06/28/2001 DATE TIME STOPPED 12/21/2001

 DATE CONTRACT EXECUTED 07/13/2001 DATE ACCEPTED 12/21/2001

COMMERCE CITY CO 80022     303/287-8905 DATE NOTICE TO PROCEED 07/18/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,348,521.65 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,216,054.10 NON-PARTICIPATING 31,615.75

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 13,828.08

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

99.98%

314.10

31,615.75

31,615.75

45,443.83

$

$

$

$

23,050.00

1,325,157.55

1,348,207.55

0.00

1,348,207.55

-5,020.80

0.00

1,343,186.75

0.00

AMOUNT DUE 1,343,186.75 45,443.83

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 45,443.83

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

100.0 TIME ALLOW: 100

ORIG TIME ALLOW: 100
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PCN: 13436-BID    ESTIMATE RUN 01/08/2002

PROJECT: CC 0252-343                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:14:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF STRUCTURE 2.000

0.000

202-00001  
 

2.000

EACH

500.00000 1,000.002.000

0.00

0010 REMOVAL OF PIPE 19.000

0.000

202-00035  
 

19.000

M   

30.00000 570.0019.000

0.00

0015 REMOVAL OF END SECTION 1.000

0.000

202-00037  
 

1.000

EACH

100.00000 100.001.000

0.00

0020 REMOVAL OF GUTTER 307.000

0.000

202-00202  
 

307.000

M   

10.00000 3,070.00307.000

0.00

0025 REMOVAL OF CONCRETE PAVEMENT 2,525.500

0.000

202-00210  
 

2,525.500

M2  

9.00000 22,729.502,525.500

0.00

0030 *REMOVAL OF ASPHALT MAT 12,952.400

0.000

202-00220  
 

12,981.050

M2  

4.00000 51,809.6012,952.400

0.00

0035 *REMOVAL OF TRAFFIC SIGNAL HEAD 2.000

0.000

202-00831  
 

2.000

EACH

230.00000 460.002.000

0.00

0040 REMOVAL OF GUARDRAIL TYPE 4 CMO #4 50.700

0.000

202-01140  
 

51.000

M   

20.00000 1,014.0050.700

0.00

0045 CLEAN CULVERT 1.000

0.000

202-04002  
 

1.000

EACH

700.00000 700.001.000

0.00

0050 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 13,024.000

0.000

203-00010  
 

13,024.000

M3  

6.00000 78,144.0013,024.000

0.00

0055 *POTHOLING 13.100

11.500

203-01597  
 

25.000

HOUR

140.00000 3,444.0024.600

1,610.00
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PCN: 13436-BID    ESTIMATE RUN 01/08/2002

PROJECT: CC 0252-343                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:14:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0057 STR EXCAV WIDEN SCALE LANE - CMO #4 35.400

0.000

206-00000  
 

35.400

M3  

25.00000 885.0035.400

0.00

0059 STR BKFL (CL 1) WIDEN SCALE LANE - CMO #4 0.000

21.500

206-00100  
 

22.000

M3  

45.00000 967.5021.500

967.50

0060 TOPSOIL DELETED FORM 105 0.000

0.000

207-00205  
 

0.000

M3  

20.00000 0.000.000

0.00

0065 EROSION BALES (WEED FREE) 7.000

0.000

208-00011  
 

7.000

EACH

20.00000 140.007.000

0.00

0070 SILT FENCE 194.000

0.000

208-00020  
 

194.000

M   

6.00000 1,164.00194.000

0.00

0075 *RESET STRUCTURE 1.000

1.000

210-00001  
 

2.000

EACH

1,200.00000 2,400.002.000

1,200.00

0080 RESET GUARDRAIL TYPE 4 14.400

85.000

210-01140  
 

99.400

M   

22.00000 2,186.8099.400

1,870.00

0085 *SEEDING (NATIVE) 0.230

0.260

212-00006  
 

0.490

HA  

4,000.00000 1,960.000.490

1,040.00

0090 *MULCHING (WEED FREE HAY) 0.230

0.260

213-00002  
 

0.490

HA  

4,000.00000 1,960.000.490

1,040.00

0095 *MULCH TACKIFIER 52.000

0.000

213-00061  
 

52.000

KG  

10.00000 520.0052.000

0.00

0100 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (96)(PG 
64-22) 

167.230

0.000

403-34354  
 

167.230

T   

100.00000 16,723.00167.230

0.00
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PCN: 13436-BID    ESTIMATE RUN 01/08/2002

PROJECT: CC 0252-343                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:14:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 *EMULSIFIED ASPHALT (SLOW-SETTING) 530.000

0.000

411-10255  
 

530.000

L   

1.50000 795.00530.000

0.00

0110 *CONCRETE PAVEMENT (315 MM) 16,317.900

0.000

412-01250  
 

16,317.900

M2  

48.00000 783,259.2016,317.900

0.00

0112 CONC CL D WIDEN SCALE LANE - CMO #4 56.000

0.000

601-03000  
 

56.000

M3  

350.00000 19,600.0056.000

0.00

0114 REINF STEEL (EPOXY) WIDEN SCALE LANE - CMO #4 967.000

452.000

602-00020  
 

1,419.000

KG  

1.80000 2,554.201,419.000

813.60

0115 450 MM REINFORCED CONCRETE PIPE 88.000

0.000

603-01180  
 

88.000

M   

100.00000 8,800.0088.000

0.00

0117 450 MM RCES REIMFORCED CONCRETE END SECTION - MCR #005 1.000

0.000

603-05018  
 

1.000

EACH

450.00000 450.001.000

0.00

0120 *INLET TYPE 13 (2 M) 5.000

0.000

604-13005  
 

5.000

EACH

2,000.00000 10,000.005.000

0.00

0125 INLET SPECIAL (TRENCH DRAIN) (250 MM WIDTH) 5.000

0.000

604-19710  
 

5.000

M   

400.00000 2,000.005.000

0.00

0130 GUARDRAIL TYPE 4 158.000

12.000

606-00400  
 

170.000

M   

180.00000 30,600.00170.000

2,160.00

0131 ADDED ITEM (EACH)/ 6" WEEP HOLES - MCR #006 0.000

6.000

900-00007  
 

6.000

EACH

105.00000 630.006.000

630.00

0133 BRDG RAIL TY 7 WIDEN SCALE LANE - CMO #4 16.500

0.000

606-10700  
 

17.000

M   

230.00000 3,795.0016.500

0.00
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PCN: 13436-BID    ESTIMATE RUN 01/08/2002

PROJECT: CC 0252-343                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:14:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0135 GUTTER TYPE 2 (1800 MM) 516.000

0.000

609-24006  
 

516.000

M   

66.00000 34,056.00516.000

0.00

0140 GUTTER TYPE 2 (VARIABLE) 77.000

0.000

609-24100  
 

77.000

M   

120.00000 9,240.0077.000

0.00

0145 *50 MM ELECTRICAL CONDUIT (PLASTIC) 276.000

0.000

613-01200  
 

276.000

M   

24.00000 6,624.00276.000

0.00

0150 *WIRING 0.670

0.330

613-10000  
 

1.000

L S 

6,200.00000 6,200.001.000

2,046.00

0155 *VARIABLE MESSAGE SIGN 1.000

0.000

614-10120  
 

1.000

EACH

32,000.00000 32,000.001.000

0.00

0160 *VARIABLE MESSAGE SIGN (INSTALL ONLY) 1.000

0.000

614-10123  
 

1.000

EACH

7,600.00000 7,600.001.000

0.00

0165 *CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

18,000.00000 18,000.001.000

0.00

0170 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

60,000.00000 60,000.001.000

0.00

0175 *EPOXY PAVEMENT MARKING 192.400

250.000

627-00004  
 

442.400

M2  

22.00000 9,732.80442.400

5,500.00

0180 FLAGGING 106.750

33.500

630-00000  
 

140.250

HOUR

20.00000 2,805.00140.250

670.00

0185 TRAFFIC CONTROL INSPECTION 80.000

7.000

630-00007  
 

87.000

DAY 

125.00000 10,875.0087.000

875.00
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PCN: 13436-BID    ESTIMATE RUN 01/08/2002

PROJECT: CC 0252-343                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:14:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0190 TRAFFIC CONTROL MANAGEMENT 23.000

9.000

630-00012  
 

32.000

DAY 

300.00000 9,600.0032.000

2,700.00

0195 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 9.900

1.100

630-80342  
 

11.000

EACH

100.00000 1,100.0011.000

110.00

0197 BARRICADE (3 M-B) (TEMP) MCR #003 0.900

0.100

630-80336  
 

1.000

EACH

350.00000 350.001.000

35.00

0200 DRUM CHANNELIZING DEVICE 54.900

6.100

630-80360  
 

61.000

EACH

60.00000 3,660.0061.000

366.00

0205 CONCRETE BARRIER (TEMPORARY) 397.800

44.200

630-80370  
 

442.000

M   

50.00000 22,100.00442.000

2,210.00

0210 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

1.800

0.200

630-85006  
 

2.000

EACH

4,000.00000 8,000.002.000

800.00

0215 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0220 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0225 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0230 F/A HEATING ELEMENT FOR CONCRETE SCALE DECK 4,349.950

2,564.420

700-70035  
 

6,914.370

F A 

1.00000 6,914.376,914.370

2,564.42

0235 F/A REMOVAL OF CONCRETE FOR SCALE DECK 3,792.800

0.000

700-70050  
 

3,792.800

F A 

1.00000 3,792.803,792.800

0.00



CONTID: C13436         COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 13436-BID    ESTIMATE RUN 01/08/2002

PROJECT: CC 0252-343                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:14:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0240 F/A ADJUST UTILITIES 6,737.460

2,408.230

700-70060  
 

9,145.690

F A 

1.00000 9,145.699,145.690

2,408.23

0245 F/A PROVIDE CONCRETE FOR SCALE DECK 8,931.090

0.000

700-70081  
 

8,931.090

F A 

1.00000 8,931.098,931.090

0.00

CAT 1,325,157.5531,615.751,325,471.65CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0168 FIELD LAB (CL 2) FIELD LABORATORY - CMO #2 1.000

0.000

620-00012  
 

1.000

EACH

20,550.00000 20,550.001.000

0.00

0250 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

2,500.00000 2,500.001.000

0.00

0255 F/A MOVE STATE FURNISHED FIELD OFFICE 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 23,050.000.0023,050.00CURRENT AMT0400 $ $ $

$ 1,348,207.5531,615.75$1,348,521.65$CURRENT AMTPROJECT TOTAL


